FIFE - Milestone #16428

Roll out FIFE efficiency policy
05/04/2017 04:57 PM - Tanya Levshina

Status: Assigned Start date:
Priority: Normal Due date:

Assignee: Kenneth Herner % Done:

Category: Estimated time:

Target version: FY19 Q2 Spent time:

05/04/2017
09/01/2018
75%

0.00 hour
0.00 hour

Description

Subtasks:

Task # 16429: Write a document describing the policy

Task # 16430: Design and implement email generation based on the policy

Task # 16432: Design and implement suspension mechanism defined in the policy
Task # 16433: Convey Efficiency Policy to Experiments and Management

Closed
Closed
Assigned
Closed

History

#1 - 05/09/2017 01:01 PM - Tanya Levshina
- Target version set to FIFE Roadmap for FY18

#2 - 06/13/2018 02:06 PM - Tanya Levshina
- Due date changed from 06/21/2017 to 07/01/2018

due to changes in a related task: #16432

#3 - 06/13/2018 09:49 PM - Tanya Levshina
- Due date changed from 07/01/2018 to 09/01/2018

due to changes in a related task: #16432

#4 - 01/22/2019 05:01 PM - Kenneth Herner
- Target version changed from FIFE Roadmap for FY18 to FY19 Q2

#5 - 01/22/2019 05:01 PM - Kenneth Herner

- Assignee changed from Michael Kirby to Kenneth Herner
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